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U.S. ENVIRONMENTAL PROTECTION AGENCY

-
POLLUTION REPORT

I. HEADING

DATE: July 15, 1994

FROM: Neil Norrgell, 0OSC, USEPA Region II N
Response and Prevention Branch

TO: K. Callahan, EPA
R. Salkie, EPA
J. Marshall, EPA
-B. Sprague, EPA
J. Daloia, EPA
D. Karlen, EPA
D. Triggs, NJDEPE
R. Byrnes, 0IG
Chief Richard Taylor, Hamilton Twp. Police Dept. and OEM
Charles G. Prince, Fire Inspector/Fire Official, Fourth
Fire District, Hamilton Township
ERD, Washington, (E-Mail)
TAT

(:: SUBJECT: Nearpara Rubber Co., Hamilton Township,
' Mercer County, New Jersey

POLREP : Thirty (30)

II. BACEKGROUND

Site No.: BZ

Delivery Order No.: 2001-02-016
Response Authority: CERCLA

NPL Status: Non-NPL
State Notification: '

Action Memorandum: Approved 9/93
start Date: 10/14/93
Demobilization Date: N/A
Completion Date: N/A

III. SITE INFORMATION

The Nearpara Rubber Inc. facility is an inactive recycling/

production facility, located in Mercer County, New Jersey.
The site was formerly a tire, rubber and latex recycling
facility which produced rubber and 1latex products from
recycled materials. (Refer to previous POLREPs for more
detailed site information.)
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RESPONSE INFORMATION

A.

~

Planned Removal Actions B

The Nearpara Rubber site removal action has been divided
into two phases.- Phase 1 consisted of stabilizing,
identifying and quantifying all waste materials on site.
Phase 2 includes the transportation and proper dlsposal
of the hazardous materials located on 51te.
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]

Situation
1z Current Sltuatlon

- i,

‘Site securlty will continue throughout the removal

action. All materials located at the Nearpara site have
been sampled and have undergone characterization.

Materials have been consolidated, drummed bulked, and
assigned to wastestreams. Dlsposal of materlals is in
progress. Disposal facility compliance has.been verified
by the designated Regional contacts. ' Samples and
profiles have been sent for all completed wastestreams.

2. _ Removal Actions to Date

Removal of material from the sump in the process building
is complete. The material has been bulked into drums and
staged in the warehouse. Shipment of the bulked
flammable organic liquids was completed Friday, July 15,
1994, as scheduled. The facility originally chosen to
receive the organic liquids was not able to ‘accept the
wastes at this time. Instead of delaying transport and
extending the time on site, an alternate facility was
chosen. Facility compliance was verified by ' the
appropriate Regional contact.

3 Enforcement

Personnel from the Office of Regional Counsel visited the
site and reviewed documents. Information obtained will
be used to determine potential enforcement actions.
Next Steps : e L

Approvals have been- received from - all disposal
facilities. Scheduling of the remaining shipments is in
progress. Aqueous liquids bulk loads are scheduled for
Monday and Wednesday of next week. Drummed materials are
scheduled to be shipped on Tuesday, July 19, 1994 and
Friday, July 22, 1994. The shipments will 1nclude all
acids, bases, oxidizers, PCBs, and organic solids. A
disposal. schedulé for the labpacks and PPE has not been
finalized at this ‘time.

'-Kev~Issues-"

none.
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V. ost Information (Up to 7/08/94)

EPA costs:
ERCS costs:
TAT costs: .

TOTAL Costs to Date:

Note:

All costs shown are approximate and
only.

should

Cost
To Date

$ 89,000
$ 560,000
$ 81,000

$ 730,000

be used for estimates
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